WORK BREAKDOWN STRUCTURE

NGO-Aid Operation Management System:NGO-AOMSYS

TASKS	March12	March 18	April 8	April 29	May 30
Prroject scheduling,task allocation	▆▆▆▆	▆▆▆▆			
Software Analysis Document			▆▆▆		
Software Design Document				▆▆▆	
Project report,final versions of SRSD and SDD,source code delivery and live sw demonstration					▆▆▆

Work Breakdown Structure

SRSD

Preparation of SRSD

18th March - 8th April

SDD

Preparation of initial software design document (SDD)

8th April - 20th April

REPORT

Preparation of profect report

20th April - **30th** May

FINAL SRS

Final version of SRS.

20th April - **30th** May

FINAL SDD

Final vension of SDD

20th April - **30th** May

CODE DEVELOPING

Source code delivery

20th April - **30th** May

FINAL PROJECT DEMONSTRATION

Live sofrware demonstration

20th April - **30th** May

TASK ALLOCATION

PROJECT MANAGER: AYSE AYBALA GIRGINOL
STUDENT ID: 220204014

DEVELOPERS:
AYSE AYBALA GIRGINOL   STUDENT ID: 220204014
AYSE ASUDE DOGAN   STUDENT ID: 220201044
IREM SENA ALPAK   STUDENT ID: 210201030
DOGA OMRUUZUN   STUDENT ID: 210201027
MELIS GEDIK   STUDENT ID: 220201027

TESTERS:
AYSE AYBALA GIRGINOL   STUDENT ID: 220204014
AYSE ASUDE DOGAN   STUDENT ID: 220201044
IREM SENA ALPAK   STUDENT ID: 210201030
DOGA OMRUUZUN   STUDENT ID: 210201027
MELIS GEDIK   STUDENT ID: 220201027